HERRIARD VILLAGE CENTRE

Progress at last!

We are delighted to be able to tell you that the Village Centre plans were approved by the Government Office
of the South East (“GOSE”) in late December. This followed extensive legal discussions and correspondence
between us, Basingstoke and Deane Borough Council (“‘B&DBC”") and GOSE.

We now have in principle approval for the proposals and the 3 houses required to pay for it all. Once we have
agreed the detailed plans of the houses with B&DBC, then they wiil be in a position to issue final permission.
There are still many detailed steps to go through, and in practice this means that we should complete the
planning process over the next 6-8 months, and be ready to start building in spring 2005.

The site as it is today

HERRIARD VILLAGE CENTR E

pm\fme HCﬂJSING site
@ seiechive

i ition d and a
Pmposa [ ?E‘ag?.m"?.?"a%'a“f%?f sene(abe- dolallod applma!:nn
ST UNE 10y o '|| -

o
s adin plonid 2031300 s
“ra hecqe o reniin

| mrie

| Site plan

o BUMHER SUN H
RO lo flemn | 1
S i




The planning process will cover the following areas:

Appoint a sub committee to oversee the selection of a preferred builder / developer.

Appoint an agent to introduce us to suitable builders and oversee the competitive process
of selecting someone.

Appoint a supervising architect for the Committee, to assist in selection and oversee
works on our behalf.

Prepare a design brief and send to selected developers / builders
Review the plans and proposals put forward, and consult with B&DBC planners.

To put the proposals before the Village Centre Committee, in order to select a builder to
work up the detailed plans.

Work up final detailed plans, in consultationwith B&DBC and submit this for approval
An exhibition of plans in the Village Hall
Once detailed plans for the housing and any changes to layout are approved we can sign

all the agreements, including the S106 (planning) agreement, land transfers (sale and
lease), Sports Club lease, and building contract at the same time

*A meeting of the Village Centre Committee is set for Monday 16" February to discuss the
above plan.

The committee consists of the following people:

Mr.M.Branigan, Mr.J.Campbell, Mr.P.Cheney, Mrs.P.Cheney, Mrs.C.Davies, Mr.M.Fellingham,
MR.M.Higgins, Mrs.G.Hounsell, Mr.R.W.Ives, Mr.W.H.lves, Mr.J.Jervoise Kay Linnell,
P.Matthews, Mr.M.Rufell, Dee Stamp, Mr.N.White



